

JTEKT AUTOMOTIVE (THAILAND) CO.,LTD. - Project progress work #700

Parent project # 698 (New): [PJ240025] Install Andon system for monitoring RP-EPS1 #1 PLC plan

PR Electrical part

24 Aug 2024 16:09 - Phatthadon Inthachot

Status:	Closed	Start date:	07 Aug 2024
Priority:	Normal	Due date:	30 Aug 2024
Assignee:	Phatthadon Inthachot	% Done:	100%
Category:		Estimated time:	80.00 hours
Target version:		Spent time:	16.00 hours
Finish date:	08 Nov 2024	DB skills:	Not using
Programming skills:	No development	OS skills:	Not using
Description			
-Part list			
-PR			
-PO			

History

#1 - 26 Dec 2024 10:11 - Phatthadon Inthachot
- Status changed from New to Confirmation request
- % Done changed from 0 to 100
- Finish date set to 08 Nov 2024
#2 - 11 Jan 2025 14:22 - Kittisak Isarapongporn
- Status changed from Confirmation request to Close request
#3 - 02 Mar 2025 11:42 - Ryo Nozaki
- Status changed from Close request to Closed