

SHINSEI KOKI (THAILAND) CORPORATION LIMITED. - Project progress work #702

Parent project # 543 (Closed): [PJ230053]Handy terminal stock management system for Finished product

Modify HT Stock Software.

27 Aug 2024 16:44 - Kamol Anekchatnuntakool

Status:	Closed	Start date:	27 Aug 2024
Priority:	Normal	Due date:	06 Sep 2024
Assignee:	Kamol Anekchatnuntakool	% Done:	100%
Category:		Estimated time:	24.00 hours
Target version:		Spent time:	24.00 hours
Finish date:	30 Aug 2024	DB skills:	MS SQL Server
Programming skills:	Windows/C#	OS skills:	Windows CE
Description			
Modify HT Stock Software.			

History

#1 - 27 Aug 2024 16:51 - Kamol Anekchatnuntakool

- Status changed from New to In Progress
- % Done changed from 0 to 30

Modify HT Stock Software.

#2 - 29 Aug 2024 16:58 - Kamol Anekchatnuntakool

- % Done changed from 30 to 60

Modify HT Stock Software.

#3 - 30 Aug 2024 16:48 - Kamol Anekchatnuntakool

- File HT_SKT_Stock.zip added
- Status changed from In Progress to Confirmation request
- % Done changed from 60 to 100
- Finish date set to 30 Aug 2024

Modify HT Stock Software.

#4 - 06 Sep 2024 16:38 - Kittisak Isarapongporn

- Status changed from Confirmation request to Close request

#5 - 13 Sep 2024 15:28 - Ryo Nozaki

- Status changed from Close request to Closed

Files

HT_SKT_Stock.zip	1.15 MB	30 Aug 2024	Kamol Anekchatnuntakool
------------------	---------	-------------	-------------------------