

A.N.I. LOGISTICS, LTD. - Parent project #708

IKD System - Migrate AS400 to Pegasus at PCB site

04 Sep 2024 20:25 - Kittisak Isarapongporn

Status:	Closed	Start date:	
Priority:	Normal	Due date:	
Assignee:	Kittisak Isarapongporn	Spent time:	14.00 hours
Description			
Create a new IKD system to replace an old AS400.			
Subtasks:			

History

#1 - 04 Sep 2024 20:27 - Kittisak Isarapongporn

- Status changed from New to In Progress

#2 - 17 Nov 2024 23:41 - Kittisak Isarapongporn

- Subject changed from IKD System - Migrate AS400 to Pegasus at PBP site to IKD System - Migrate AS400 to Pegasus at PCB site

#3 - 30 Oct 2025 09:15 - Siriwilai Chaiwattanaphon

- Status changed from In Progress to Closed