

A.N.I. LOGISTICS, LTD. - Parent project #712

EKD System phase4 for ANI Ayuthaya

06 Sep 2024 16:33 - Kittisak Isarapongporn

Status:	Closed	Start date:	18 Oct 2024
Priority:	Normal	Due date:	31 Jan 2025
Assignee:	Kittisak Isarapongporn	Spent time:	1479.00 hours
Description			
Subtasks:			
Project progress work # 713: [Documentation] CKD Phase4 - Get requirements of project			Closed
Project progress work # 739: [Development] CKD process system phase4			Closed
Project progress work # 801: EKD system phase 4			Closed
Project progress work # 869: [Documentation] Q-Gate - Get requirements of project			Closed
Project progress work # 886: [Installation] Installation/training and testing			Closed
Project progress work # 892: [Development] Enhance the web function and ui			Closed

History

#1 - 06 Sep 2024 16:33 - Kittisak Isarapongporn

- Status changed from New to In Progress

#2 - 30 Oct 2025 09:14 - Siriwilai Chaiwattanaphon

- Status changed from In Progress to Closed