

# MITSUBISHI ELECTRIC CONSUMER PRODUCTS (THAILAND) CO., LTD. - Parent project #7122

## [PJ260069] MCP\_Belt Conveyor B,G-Line\_Installation

08 Apr 2026 09:52 - Waraporn Promsopa

<b>Status:</b>	In Progress	<b>Start date:</b>	
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	Warit Chunlaka	<b>Spent time:</b>	0.00 hour
<b>Description</b>			
<b>Subtasks:</b>			
Project progress work # 7123: [Requirement definition]			<b>New</b>
Project progress work # 7124: [Internal Design]			<b>New</b>
Project progress work # 7125: [Coding]			<b>New</b>
Project progress work # 7126: [Installation&On-site support]			<b>New</b>

### History

#### #1 - 08 Apr 2026 09:56 - Waraporn Promsopa

1 Installation and Commissioning  
1-1 Installation and Wiring 1 set  
IO check and Software Debug  
Test Run and Machine Commissioning

Include :

Transportation and Tool  
Safety check and Quality check  
Stand By Production 3 Days ,2 Shift (07.00-19.40 ,19.40-07.40)

Note )

Condition : This Quotation for Dismantle ,Installation and Commissioning sales only

Delivery : By Discussion

Validity : 30 Days

- 1). MCP provide Hand Lift x2 Set
- 2). MCP provide Fork Lift x1 Set ,Driver with license by Tomas tech
- 3). MCP provide Pallet x4 Set for move existing cv to recycle center area
- 4). MCP provide Sample work for support enough test
- 5). MCP provide Power utility to new control
- 6). Job scope Ref. MCP - Requirement spec