

MEIJI (THAILAND) CO., LTD. - Project progress work #7165

Parent project # 7164 (In Progress): [PJ260074] Adjusting the installation position of the CPALL x DAIFUKU SR5000

[Requirement definition]

17 Apr 2026 14:40 - Waraporn Promsopa

Status: New	Start date:
Priority: Normal	Due date:
Assignee:	% Done: 0%
Category:	Estimated time: 0.00 hour
Target version:	Spent time: 0.00 hour
Finish date:	DB skills: Not using
Programming skills: No development	OS skills: Not using
Description	