

NIPPN (THAILAND) CO., LTD. - Parent project #7169

[PJ260075] Production management system for NIPPN (Thailand) Co.,Ltd. Feb 2026

21 Apr 2026 13:07 - Waraporn Promsopa

Status:	In Progress	Start date:	
Priority:	Normal	Due date:	
Assignee:	Nattaporn Chaiya	Spent time:	0.00 hour
Description			

History

#1 - 21 Apr 2026 13:53 - Waraporn Promsopa

1 Software

1-1 Senior engineer A development + installation work 1 month

1-2 Middle engineer B development + installation work 1 month

1-3 Middle engineer C development + installation work 1 month

Period : Period: March 5,2026 to April 4,2026

Senior engineer A development Working Days : 7/19 days

Base monthly salary 160,000 Baht, 19 working*7 days

Middle engineer B development Working Days :12/19 days

Base monthly salary 140,000 Baht, 19 working days*12 days

Middle engineer C development Working Days : 13/19 days

Base monthly salary 140,000 Baht, 19 working days*13 days

Additional Development Work-Billing Conditions

1.Work Arrangement

The additional development work shall be conducted under a Time & Material basis

The total service fee shall be calculated based on the actual working days of assigned engineers multiplied by the agreed daily rate.

2.Definition of Working Day

Working time shall be calculated as follows:

5 hours or more of work: counted as 1 full working day

Less than 5 hours of work: counted as 0.5 working day

The following activities shall be considered as billable working time:

Software development

System testing

Investigation and troubleshooting

Customer inquiries and support

Specification confirmation and adjustments

Meetings and discussions

Documentation preparation

Debugging and system verification

3.Reporting

The service provider will send a quotation detailing the working days of each engine

Unless any objection is raised within five (5) business days,

the report shall be deemed accepted by the customer.