

Tomas Tech Co.,Ltd. - Sales support #719

Parent project # 533 (New): [PJ*****]General and administrative expenses

Traceability new line for ADVICS

16 Sep 2024 16:35 - Nattapol Poeam

Status:	In Progress	Start date:	01 Aug 2024
Priority:	Normal	Due date:	31 Oct 2024
Assignee:	Nattapol Poeam	% Done:	90%
Category:		Estimated time:	100.00 hours
Target version:		Spent time:	48.00 hours
Finish date:			
Description			
- Make concept			
- Summarize cost			

History

#1 - 16 Sep 2024 16:35 - Nattapol Poeam

- % Done changed from 0 to 90

#2 - 16 Sep 2024 16:51 - Nattapol Poeam

- Status changed from New to In Progress