

Nidec Techno Motor (Thailand) Co.,Ltd. - Project progress work #721

Parent project # 548 (Closed): [PJ240018] Quasi-delegation

Modify PC Software.

16 Sep 2024 16:46 - Kamol Anekchatnuntakool

Status:	Closed	Start date:	16 Sep 2024
Priority:	Normal	Due date:	27 Sep 2024
Assignee:	Kamol Anekchatnuntakool	% Done:	100%
Category:		Estimated time:	48.00 hours
Target version:		Spent time:	100.00 hours
Finish date:	23 Sep 2024	DB skills:	MS SQL Server
Programming skills:	Windows/C#	OS skills:	Windows client
Description			
Modify PC Software.			

History

#1 - 16 Sep 2024 16:47 - Kamol Anekchatnuntakool

- Status changed from New to In Progress
- % Done changed from 0 to 10

Modify PC Software.

#2 - 17 Sep 2024 16:50 - Kamol Anekchatnuntakool

- % Done changed from 10 to 20

Modify PC Software.

#3 - 18 Sep 2024 16:48 - Kamol Anekchatnuntakool

- % Done changed from 20 to 30

Modify PC Software.

#4 - 19 Sep 2024 16:54 - Kamol Anekchatnuntakool

- % Done changed from 30 to 40

Modify PC Software.

#5 - 20 Sep 2024 17:01 - Kamol Anekchatnuntakool

- % Done changed from 40 to 50

Modify PC Software.

#6 - 21 Sep 2024 17:02 - Kamol Anekchatnuntakool

- % Done changed from 50 to 60

Modify PC Software.

#7 - 23 Sep 2024 17:04 - Kamol Anekchatnuntakool

- File Database.zip added
- File Source code Part1.7z added
- File Source code Part2.7z added
- File Source code Part3.7z added
- Status changed from In Progress to Confirmation request

- % Done changed from 60 to 100
- Finish date set to 23 Sep 2024

Modify and Update PC Software.

#8 - 06 Oct 2024 22:36 - Kittisak Isarapongporn

- Status changed from Confirmation request to Close request

#9 - 11 Nov 2024 13:41 - Ryo Nozaki

- Status changed from Close request to Closed

Files

Database.zip	1.98 MB	23 Sep 2024	Kamol Anekchatnuntakool
Source code Part1.7z	40.1 MB	23 Sep 2024	Kamol Anekchatnuntakool
Source code Part2.7z	80 MB	23 Sep 2024	Kamol Anekchatnuntakool
Source code Part3.7z	41 MB	23 Sep 2024	Kamol Anekchatnuntakool