

MCCT Make concept and summary cost

16 Sep 2024 16:52 - Nattapol Poeam

Status:	In Progress	Start date:	16 Sep 2024
Priority:	Normal	Due date:	30 Sep 2024
Assignee:	Nattapol Poeam	% Done:	0%
Category:		Estimated time:	50.00 hours
Target version:		Spent time:	8.00 hours
Finish date:			
Description			
- Make concept link data from CMM			

History

#1 - 16 Sep 2024 16:57 - Nattapol Poeam

- Status changed from New to In Progress