

## NKT NIPPON KONPO (THAILAND) CO., LTD - Project progress work #7230

Parent project # 827 (Closed): [PJ240059] Warehouse system for business improvement for NKT

### [Coding] Add index IX\_LabelStatus\_qr\_code to fix Inbound QC Confirm timeout

29 Apr 2026 14:07 - Waraporn Promsopa

<b>Status:</b>	Closed	<b>Start date:</b>	17 Apr 2026
<b>Priority:</b>	Normal	<b>Due date:</b>	17 Apr 2026
<b>Assignee:</b>	Natthakit Saengrungrat	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	8.00 hours
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Finish date:</b>	17 Apr 2026	<b>DB skills:</b>	MS SQL Server
<b>Programming skills:</b>	Web/PHP	<b>OS skills:</b>	Windows server
<b>Description</b>			

### History

#1 - 29 Apr 2026 14:10 - Waraporn Promsopa

- Status changed from New to Closed