

JTEKT AUTOMOTIVE (THAILAND) CO.,LTD. - Project progress work #725

Parent project # 724 (Closed): [PJ\*\*\*\*\*] JTEKT Production IoT & Infrastructure IoT dashboard

Infrastructure IoT dashboard / Backend

19 Sep 2024 12:36 - Thiraporn Amornsirinukorh

Status:	Closed	Start date:	20 Sep 2024
Priority:	Normal	Due date:	20 Oct 2024
Assignee:	Thiraporn Amornsirinukorh	% Done:	100%
Category:		Estimated time:	32.00 hours
Target version:		Spent time:	32.00 hours
Finish date:	19 Oct 2024	DB skills:	MS SQL Server
Programming skills:	Back end/PHP	OS skills:	Not using
Description			
Frontend			
Backend			
Database Design			

History

#1 - 15 Oct 2024 09:48 - Ryo Nozaki

- Due date changed from 19 Oct 2024 to 20 Oct 2024

#2 - 11 Nov 2024 14:00 - Thiraporn Amornsirinukorh

- Estimated time changed from 160.00 h to 32.00 h

#3 - 11 Nov 2024 14:03 - Thiraporn Amornsirinukorh

- % Done changed from 0 to 100

- Finish date set to 10 Oct 2024

The task has been assigned to another.

#4 - 11 Nov 2024 16:42 - Thiraporn Amornsirinukorh

- Finish date changed from 10 Oct 2024 to 19 Oct 2024

#5 - 11 Nov 2024 16:56 - Thiraporn Amornsirinukorh

- Status changed from New to Confirmation request

This task has been assigned to K.G

#6 - 12 Nov 2024 09:26 - Kittisak Isarapongporn

- Status changed from Confirmation request to Close request

#7 - 16 Nov 2024 11:16 - Ryo Nozaki

- Status changed from Close request to Closed