

JTEKT AUTOMOTIVE (THAILAND) CO.,LTD. - Project progress work #728

[Installation & On-site support] Software installation for IoT Loss analysis MOC Line 1,2

23 Sep 2024 11:14 - Nattapol Poeam

Status:	New	Start date:	01 Oct 2024
Priority:	Normal	Due date:	31 Dec 2024
Assignee:	Konlawat Saechee	% Done:	0%
Category:		Estimated time:	200.00 hours
Target version:		Spent time:	0.00 hour
Finish date:		DB skills:	Not using
Programming skills:	PLC/Keyence	OS skills:	Not using
Description			
- Installation program Loss analysis Line 1,2			

History

#1 - 16 Nov 2024 10:46 - Ryo Nozaki

- Parent task deleted (#540)