

Tomas Tech Co.,Ltd. - Sales support #730

Parent project # 533 (New): [PJ*****]General and administrative expenses

[Make concept & Summary cost] Utility control monitoring and Production monitoring system

23 Sep 2024 11:59 - Nattapol Poeam

Status:	In Progress	Start date:	23 Sep 2024
Priority:	Normal	Due date:	31 Oct 2024
Assignee:	Nattapol Poeam	% Done:	0%
Category:		Estimated time:	50.00 hours
Target version:		Spent time:	28.00 hours
Finish date:			
Description <ul style="list-style-type: none">- Utility control application- Utility monitoring system- Production monitoring system			

History

#1 - 23 Sep 2024 12:00 - Nattapol Poeam

- Status changed from New to In Progress