

installation&Training

25 Sep 2024 17:28 - Anonymous

<b>Status:</b>	In Progress	<b>Start date:</b>	24 Sep 2024
<b>Priority:</b>	Normal	<b>Due date:</b>	25 Sep 2024
<b>Assignee:</b>		<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	16.00 hours
<b>Target version:</b>		<b>Spent time:</b>	24.00 hours
<b>Finish date:</b>	25 Sep 2024		
<b>Description</b>			
Date 1 Pegasus			
- Introduce to the WMS system Pegasus			
- Schedule			
- Inbound Schedule			
- Inbound Schedule Detail			
- Outbound Schedule			
- Outbound Schedule Detail			
- Inbound Inquiry Report			
- Outbound Inquiry Report			
- Stock Management			
- Stock Inquiry / Report			
- Stock Maintenance			
- Stock taking			
- Stock Maintenance Inquiry Report			
Date 2 Handy			
Inbound (3 Hr)			
- Receive			
- Warehouse material inbound			
- Inbound Coil			
- Inbound FG (SDI)			
- Inbound Material			
Outbound / Stock Management			
- Outbound (1.5 Hr)			
- Schedule Outbound			
- Work Outbound			
- Production Outbound			
- Manual Outbound - Stock Management			
- Stock check			
- Stocktaking			
- Change Location			

History

#1 - 25 Sep 2024 17:30 - Anonymous

- Status changed from New to In Progress

Handy Training

Outbound / Stock Management

- Outbound
- Schedule Outbound
- Work Outbound
- Production Outbound
- Manual Outbound - Stock Management
- Stock check
- Stocktaking
- Change Location