

Nidec Techno Motor (Thailand) Co.,Ltd. - Project progress work #733

Parent project # 727 (Closed): [PJ240042] Web app for EDI Phase1

Design and documentation

30 Sep 2024 01:21 - Kittisak Isarapongporn

Status:	Closed	Start date:	26 Sep 2024
Priority:	Normal	Due date:	30 Oct 2024
Assignee:	Kittisak Isarapongporn	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	22.00 hours
Finish date:	16 Nov 2024	DB skills:	Not using
Programming skills:	No development	OS skills:	Not using
Description			

History

#1 - 06 Oct 2024 22:23 - Kittisak Isarapongporn

- Status changed from New to In Progress

#2 - 11 Oct 2024 16:31 - Kittisak Isarapongporn

- File EDI system specifications Documentation EN Blueprint for NSET Phase1_R2.pptx added

#3 - 16 Oct 2024 22:26 - Kittisak Isarapongporn

- File EDI system specifications Documentation EN Blueprint for NSET Phase1_R3.pptx added

#4 - 16 Oct 2024 22:26 - Kittisak Isarapongporn

- File deleted (EDI system specifications Documentation EN Blueprint for NSET Phase1_R2.pptx)

#5 - 10 Nov 2024 21:12 - Kittisak Isarapongporn

- File UTR EDI system Project test scenarios report_R2.xlsx added

- Status changed from In Progress to Confirmation request

#6 - 10 Nov 2024 21:13 - Kittisak Isarapongporn

- File deleted (EDI system specifications Documentation EN Blueprint for NSET Phase1_R3.pptx)

#7 - 10 Nov 2024 21:13 - Kittisak Isarapongporn

- File EDI system specifications Documentation EN Blueprint for NSET Phase1_R5_api_updated.pptx added

#8 - 12 Nov 2024 09:26 - Kittisak Isarapongporn

- Status changed from Confirmation request to Close request

#9 - 16 Nov 2024 10:42 - Ryo Nozaki

- Tracker changed from Parent project to Project progress work

- % Done set to 100

- Programming skills No development added

- DB skills Not using added

- OS skills Not using added

#10 - 16 Nov 2024 10:42 - Ryo Nozaki

- Status changed from Close request to Closed

- Finish date set to 16 Nov 2024

Files

UTR EDI system Project test scenarios report_R2.xlsx	12 KB	10 Nov 2024	Kittisak Isarapongporn
EDI system specifications Documentation EN Blueprint for NSET Phase 08 Bapi_update.pptx	9.08 MB	10 Nov 2024	Kittisak Isarapongporn