

AH BRAKE (THAILAND) CO., LTD. - Project progress work #738

Parent project # 540 (Closed): [PJ240011]MT MOC IoT system and Packing and Shipping system for AH Brake (Thailand) Co., Ltd. 1&2 Line

[Wring & Assembly] Control cabinet

02 Oct 2024 16:22 - Nattapong Sukcharoen

Status:	Closed	Start date:	17 Sep 2024
Priority:	Normal	Due date:	30 Nov 2024
Assignee:	Nattapong Sukcharoen	% Done:	100%
Category:		Estimated time:	200.00 hours
Target version:		Spent time:	136.00 hours
Finish date:	29 Nov 2024	DB skills:	Not using
Programming skills:	No development	OS skills:	Not using
Description			
Wring & Assemble control Main master PLC , Packing Slave Box			

History

- #1 - 16 Nov 2024 10:44 - Ryo Nozaki
 - Tracker changed from Parent project to Project progress work
 - % Done set to 0
 - Programming skills No development added
 - DB skills Not using added
 - OS skills Not using added
- #2 - 30 Nov 2024 12:57 - Nattapong Sukcharoen
 - % Done changed from 0 to 100
 - Estimated time set to 200.00 h
- #3 - 30 Nov 2024 12:58 - Nattapong Sukcharoen
 - Status changed from New to Confirmation request
 - Finish date set to 29 Nov 2024
- #4 - 24 Dec 2024 20:10 - Kittisak Isarapongporn
 - Status changed from Confirmation request to Close request
- #5 - 24 Dec 2024 22:39 - Ryo Nozaki
 - Status changed from Close request to Closed