

Asian Stanley. International Limited - Problem-Bug #74

Parent project # 550 (Closed): [PJ230038]Handy terminal Process control system Screen program change/additional

Request to add 2 access points on the low signal area. Wiring is also need.

18 Oct 2023 19:56 - Ryo Nozaki

Status:	Closed	Start date:	18 Oct 2023
Priority:	Normal	Due date:	31 May 2024
Assignee:	Arunwit Isarapongporn	% Done:	0%
Category:		Estimated time:	3.00 hours
Target version:		Spent time:	24.00 hours
Finish date:		DB skills:	Not using
Programming skills:	No development	OS skills:	Not using
Description			
Request to add 2 access points on the low signal area. Wiring is also need.			
Request quote from SND			

History

#1 - 01 May 2024 17:03 - Ryo Nozaki
- Due date changed from 31 Oct 2023 to 31 May 2024
#2 - 04 May 2024 16:23 - Ryo Nozaki
- Project changed from 23 to Asian Stanley. International Limited
- Parent task set to #550
#3 - 16 Nov 2024 12:21 - Ryo Nozaki
- Status changed from New to Closed
- Programming skills No development added
- DB skills Not using added
- OS skills Not using added