

NIPPON KONPO (THAILAND) CO., LTD. - Project progress work #751

Design and get requirements

21 Oct 2024 00:11 - Kittisak Isarapongporn

Status:	Closed	Start date:	17 Oct 2024
Priority:	Normal	Due date:	28 Dec 2024
Assignee:	Kittisak Isarapongporn	% Done:	100%
Category:		Estimated time:	80.00 hours
Target version:		Spent time:	44.00 hours
Finish date:		DB skills:	Not using
Programming skills:	No development	OS skills:	Not using
Description			
3 sub projects			
- WMS			
- Transport system			
- Tracking system			

History

#1 - 25 Dec 2024 19:07 - Kittisak Isarapongporn

- Status changed from New to In Progress
- % Done changed from 10 to 50

#2 - 05 Nov 2025 16:09 - Siriwilai Chaiwattanaphon

- Status changed from In Progress to Closed
- % Done changed from 50 to 100