

Minebea AccessSolutions Thai Ltd - Project progress work #753

Process Management System [Design & Get requirements]

27 Oct 2024 23:58 - Kittisak Isarapongporn

Status:	Closed	Start date:	27 Oct 2024
Priority:	Normal	Due date:	30 Nov 2024
Assignee:	Kittisak Isarapongporn	% Done:	100%
Category:		Estimated time:	100.00 hours
Target version:		Spent time:	34.00 hours
Finish date:	03 Dec 2024	DB skills:	Not using
Programming skills:	No development	OS skills:	Not using
Description			

History

#1 - 17 Nov 2024 23:35 - Kittisak Isarapongporn

- Status changed from New to In Progress

#2 - 25 Dec 2024 18:46 - Kittisak Isarapongporn

- File Stock management system specifications Documentation EN Blueprint for MAST_R4.pptx added
- Status changed from In Progress to Close request
- % Done changed from 0 to 100
- Finish date set to 03 Dec 2024

#3 - 02 Mar 2025 11:42 - Ryo Nozaki

- Status changed from Close request to Closed

Files

Stock management system specifications Documentation EN Blueprint for MAST_R4.pptx	25 Dec 2024	Kittisak Isarapongporn
--	-------------	------------------------