

Minebea AccessSolutions Thai Ltd - Project progress work #762

Parent project # 534 (Closed): [PJ230042]Inbound Outbound Management System for MAST

Fix web problems

12 Nov 2024 11:00 - Kittisak Isarapongporn

Status:	Closed	Start date:	12 Nov 2024
Priority:	Normal	Due date:	30 Nov 2024
Assignee:	Nattaporn Chaiya	% Done:	100%
Category:		Estimated time:	100.00 hours
Target version:		Spent time:	81.00 hours
Finish date:	29 Nov 2024	DB skills:	MS SQL Server
Programming skills:	HTML/CSS	OS skills:	Windows server
Description 1. Add the create new record on screen function - Schedule Inbound/Outbound - Master data -- Supplier Master -- Department Master -- Item Master -- Bucket Quantity -- Packing Standard -- Location Master -- User Master -- User Credential 2. Keep menu state 3. Stocktaking - Identify display issues			

History

#1 - 12 Nov 2024 12:00 - Nattaporn Chaiya

- Description updated

#2 - 12 Nov 2024 13:14 - Nattaporn Chaiya

- Description updated

#3 - 16 Nov 2024 17:16 - Nattaporn Chaiya

- % Done changed from 0 to 40

#4 - 18 Nov 2024 17:19 - Nattaporn Chaiya

- % Done changed from 40 to 50

#5 - 22 Nov 2024 16:25 - Nattaporn Chaiya

- % Done changed from 50 to 70

#6 - 28 Nov 2024 17:41 - Nattaporn Chaiya

- % Done changed from 70 to 100

#7 - 30 Nov 2024 15:03 - Nattaporn Chaiya

- File MAST Stocktaking issues.pptx added
- Status changed from New to Confirmation request
- Finish date set to 29 Nov 2024

#8 - 24 Dec 2024 20:10 - Kittisak Isarapongporn

- Status changed from Confirmation request to Close request

#9 - 24 Dec 2024 22:38 - Ryo Nozaki

- Status changed from Close request to Closed

Files

MAST Stocktaking issues.pptx	403 KB	30 Nov 2024	Nattaporn Chaiya
------------------------------	--------	-------------	------------------