

JTEKT AUTOMOTIVE (THAILAND) CO.,LTD. - Project progress work #763

ANDON DASHBOARD DESIGN AND PROGRAMMING

15 Nov 2024 09:02 - Panupong Raksakit

Status:	New	Start date:	17 Sep 2024
Priority:	Normal	Due date:	30 Nov 2024
Assignee:	Panupong Raksakit	% Done:	0%
Category:		Estimated time:	600.00 hours
Target version:		Spent time:	304.00 hours
Finish date:	30 Nov 2024	DB skills:	Not using
Programming skills:	PLC/Keyence	OS skills:	Not using
Description			
DASHBOARD DESIGN AND PROGRAMMING			

History

#1 - 16 Nov 2024 10:43 - Ryo Nozaki

- Parent task deleted (#738)