

PORITE CORPORATION - Parent project #767

[PJ240057] IoT management system

15 Nov 2024 22:33 - Ryo Nozaki

Status:	New	Start date:	07 Oct 2024
Priority:	Normal	Due date:	18 Dec 2025
Assignee:	Ryo Nozaki	Spent time:	144.00 hours
Description			
Subtasks:			
Project progress work # 768: [Colding] Front-End Web dashboard application PHP			Closed
Project progress work # 769: [Colding] Web dashboard application PHP back end and C#			Closed
Project progress work # 823: [Colding] Back-End Web dashboard application PHP			Closed
Project progress work # 1181: [Requirement definition]			Closed
Project progress work # 1182: [Internal Design]			Closed
Project progress work # 1183: [Installation&On-site support]			New
Project progress work # 3295: [Installation&On-site support] Software installation			Closed
Project progress work # 3296: [Installation&On-site support] Hardware installation			Closed
Project progress work # 3297: [Installation&On-site support] Teaching for UT			Closed
Project progress work # 3298: [Installation&On-site support] User Testing & Trial			Closed
Project progress work # 3299: [Installation&On-site support] Supports user feedback			Closed
Project progress work # 3300: [Installation&On-site support] Teaching for Go live			Closed
Project progress work # 3301: [Installation&On-site support] Go live			In Progress
Project progress work # 3288: [Coding]			Closed
Project progress work # 3289: [Coding] Software Develop			Closed
Project progress work # 3290: [Coding] Software test			Closed
Project progress work # 3291: [Coding] Internal final test			Closed
Project progress work # 3292: [Coding] Server Remote setup			Closed
Project progress work # 3293: [Coding] Remote test with PLC			Closed
Project progress work # 3294: [Coding] Hardware			Closed

History

#1 - 18 Dec 2025 14:14 - Siriwilai Chaiwattanaphon

- File   Project schedule for PORITE CORPORATION IoT system_R1.pdf added

Files

  Project schedule for PORITE CORPORATION IoT system_R1.pdf	281 KB	18 Dec 2025	Siriwilai Chaiwattanaphon
--	--------	-------------	---------------------------