## ADVICS Manufacturing(Thailand)Co.,Ltd. - Parent project #770

## [PJ240049] Traceability system AS0004 program Keyence for ADVICS Manufacturing(Thailand)Co.,Ltd.

15 Nov 2024 22:38 - Ryo Nozaki

Status:	Closed	Start date:	15 Nov 2024	
Priority:	Normal	Due date:	31 Jan 2025	
Assignee:	Ryo Nozaki	Spent time:	64.00 hours	
Description				
Subtasks:				
Project progress work # 771: [Colding] PLC traceability program				Closed
Project progress work # 772: [Colding] C# traceability program				Closed
Project progress work # 835: EE Drawing deisgn				Closed
Project progress work # 836: Wiring and assembly equipment panel box				Closed
Project progress work # 837: ME Assembly [ Table ]				Closed
Project progress work # 838: Specification design				Closed
Project progress work # 839: Software external installation				Closed
Project progress work # 840: Connect to machine				Closed
Project progress work # 841: Table installation				Closed
Project progress work # 842: HW Onsite installation				Closed

## History

## #1 - 04 Nov 2025 16:14 - Siriwilai Chaiwattanaphon

- Status changed from New to Closed

19 Dec 2025 1/1