

Minebea AccessSolutions Thai Ltd - Parent project #780

[PJ240051] Inbound Outbound Management System for MAST Handy terminal

16 Nov 2024 08:25 - Ryo Nozaki

Status:	Closed	Start date:	16 Nov 2024
Priority:	Normal	Due date:	10 Jan 2025
Assignee:	Priroj Neamjarn	Spent time:	984.00 hours
Description			
Subtasks:			
Project progress work # 781: [Colding] Web application PHP			Closed
Project progress work # 782: [Colding] Web application Android			Closed
Project progress work # 829: [Colding] C# linkage application of AS400			Closed
Project progress work # 1113: [Requirement definition]			Closed
Project progress work # 1114: [Internal Design]			Closed
Project progress work # 1115: [Installation&On-site support]			Closed

History

- #1 - 11 Aug 2025 16:44 - Siriporn Nimitmuenwai
- Subject changed from [PJ240051]Process control system for MAS-T to [PJ240051] Inbound Outbound Management System for MAST Handy terminal
 - Assignee changed from Ryo Nozaki to Priroj Neamjarn
- #2 - 24 Sep 2025 11:36 - Siriporn Nimitmuenwai
- File Project Schedule Inbound Outbound Management System K.Pairoj.xlsx added
- #3 - 05 Nov 2025 14:36 - Siriwilai Chaiwattanaphon
- Status changed from New to Closed

Files

Project Schedule Inbound Outbound Management System K.Pairoj.xls39.3 KB	24 Sep 2025	Siriporn Nimitmuenwai
---	-------------	-----------------------