

Minebea AccessSolutions Thai Ltd - Project progress work #781

Parent project # 780 (Closed): [PJ240051] Inbound Outbound Management System for MAST Handy terminal

[Colding] Web application PHP

16 Nov 2024 08:30 - Ryo Nozaki

Status:	Closed	Start date:	16 Nov 2024
Priority:	Normal	Due date:	31 Dec 2024
Assignee:	Nattaporn Chaiya	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	354.00 hours
Finish date:		DB skills:	MS SQL Server
Programming skills:	Web/PHP	OS skills:	Windows server
Description			

History

#1 - 16 Nov 2024 08:58 - Ryo Nozaki

- Parent task set to #780

#2 - 28 Nov 2024 13:21 - Ryo Nozaki

- Due date changed from 10 Jan 2025 to 31 Dec 2024

#3 - 03 Dec 2024 08:49 - Nattaporn Chaiya

- Status changed from New to In Progress

#4 - 16 Dec 2024 16:57 - Nattaporn Chaiya

- % Done changed from 0 to 40

#5 - 25 Dec 2024 17:45 - Nattaporn Chaiya

- % Done changed from 40 to 70

#6 - 15 Jan 2025 09:36 - Nattaporn Chaiya

- % Done changed from 70 to 90

#7 - 30 Jan 2025 18:47 - Nattaporn Chaiya

- % Done changed from 90 to 100

#8 - 31 Jan 2025 15:29 - Nattaporn Chaiya

- File Test_Report\MAS-T Project test scenarios report_R1.xlsx added

#9 - 07 Mar 2025 11:07 - Nattaporn Chaiya

- File Pegasus System Stock management Manual Document EN for MAST_R1.pptx added

#10 - 30 Sep 2025 13:30 - Siriwilai Chaiwattanaphon

- Status changed from In Progress to Confirmation request

#11 - 05 Nov 2025 14:29 - Siriwilai Chaiwattanaphon

- Status changed from Confirmation request to Closed

Files

Test_Report\MAS-T Project test scenarios report_R1.xlsx	45.3 KB	31 Jan 2025	Nattaporn Chaiya
Pegasus System Stock management Manual Document EN for MAST_R1.pptx	4.16 MB	07 Mar 2025	Nattaporn Chaiya