

Asian Stanley. International Limited - Parent project #783

[PJ240045] Label printing classify rank system

16 Nov 2024 10:30 - Ryo Nozaki

Status:	Closed	Start date:	10 Mar 2024
Priority:	Normal	Due date:	08 Jul 2025
Assignee:	Ryo Nozaki	Spent time:	166.00 hours
Description			
Subtasks:			
Project progress work # 784: [Colding] Handy terminal BT-A500 Java application (Process...			Closed
Project progress work # 1084: [Requirement definition]			Closed
Project progress work # 1085: [Internal Design]			Closed
Project progress work # 1086: [Coding] Software development (Handy)			Closed
Project progress work # 1375: [Coding] Modify classify function			Closed
Project progress work # 1376: [Coding] Label print of classify			Closed
Project progress work # 1377: [Coding] Modify Taping label on handy			Closed
Project progress work # 1378: [Coding] Template Label			Closed
Project progress work # 1379: [Coding] Modify Api for link servers			Closed
Project progress work # 1087: [Installation&On-site support] Classify			Closed

History

#1 - 16 Nov 2024 12:25 - Ryo Nozaki

- File 3. Gantt chart Project schedule for Label printing classify rank system\_R1.xlsx added

#2 - 06 Oct 2025 14:16 - Siriwilai Chaiwattanaphon

- File 3. Gantt chart Project schedule for Label printing classify rank system\_R5.xlsx added

#3 - 13 Nov 2025 15:21 - Siriwilai Chaiwattanaphon

- Status changed from New to Closed

Files

3. Gantt chart Project schedule for Label printing classify rank system_R1.xlsx	16 Nov 2024	Ryo Nozaki
3. Gantt chart Project schedule for Label printing classify rank system_R5.xlsx	06 Oct 2025	Siriwilai Chaiwattanaphon