

SIAM NITORI Co., Ltd. - Parent project #793

[PJ240050] Production planning software Asprova phase02 Support 80h

16 Nov 2024 10:36 - Ryo Nozaki

Status:	New	Start date:	16 Nov 2024
Priority:	High	Due date:	30 Jul 2025
Assignee:	Ryo Nozaki	Spent time:	7.00 hours
Description			
Subtasks:			
Project progress work # 794: [Setup] Asprova production schedule tools			New
Project progress work # 1016: Asprova Phase 2 Implementation			New
Project progress work # 1157: [Requirement definition]			New
Project progress work # 1158: [Internal Design]			New
Project progress work # 1159: [Coding]			New
Project progress work # 1160: [Installation&On-site support]			New

History

#1 - 12 Aug 2025 11:22 - Siriporn Nimitmuenwai

- Subject changed from [PJ240050] Production planning software Asprova phase01 to [PJ240050] Production planning software Asprova phase02 Support 80h