

SIAM NITORI Co., Ltd. - Project progress work #794

Parent project # 793 (New): [PJ240050] Production planning software Asprova phase02 Support 80h

[Setup] Asprova production schedule tools

16 Nov 2024 10:37 - Ryo Nozaki

Status:	New	Start date:	16 Nov 2024
Priority:	Normal	Due date:	31 Dec 2024
Assignee:	Ryo Nozaki	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Finish date:		DB skills:	Not using
Programming skills:	Other languages	OS skills:	Not using
Description			