

YAMATO ELECTRIC (THAILAND) CO.,LTD - Project progress work #797

Parent project # 592 (New): [PJ240023] Stock and process "Pegasus" Phase1 for YAMATO ELECTRIC (THAILAND) CO.,LTD

Project progress work # 593 (Close request): [Coding] Warehouse management system handyterminal Java

[Installation] HT\_YDT WMS

16 Nov 2024 22:14 - Soraya Norasing

Status:	Close request	Start date:	14 Nov 2024
Priority:	Normal	Due date:	22 Nov 2024
Assignee:	Soraya Norasing	% Done:	100%
Category:		Estimated time:	48.00 hours
Target version:		Spent time:	219.00 hours
Finish date:	14 Feb 2025	DB skills:	MS SQL Server
Programming skills:	Android/Java	OS skills:	Android
Description			
<div>- Install program on handy</div> <div>- Set up handy &amp; printer</div> <div>- UAT</div> <div>- Trainning User</div> <div>- Support User</div>			

History

#1 - 16 Nov 2024 22:15 - Soraya Norasing

- Status changed from New to In Progress

#2 - 26 Nov 2024 13:59 - Soraya Norasing

- File Version 1.0.4.zip added

- File app-release\_v1.0.4.apk added

- % Done changed from 60 to 90

-test system

-update program on handy

-support user

#3 - 17 Jan 2025 10:31 - Soraya Norasing

test & onsite support

#4 - 05 Mar 2025 14:38 - Soraya Norasing

- Status changed from In Progress to Confirmation request

- % Done changed from 90 to 100

- Finish date set to 14 Feb 2025

#5 - 17 Mar 2025 01:42 - Kittisak Isarapongporn

- Status changed from Confirmation request to Close request

Files

app-release_v1.0.4.apk	11.5 MB	26 Nov 2024	Soraya Norasing
Version 1.0.4.zip	25.5 MB	26 Nov 2024	Soraya Norasing