

DAIFUKU (THAILAND) LTD. - Project progress work #802

Parent project # 547 (Closed): [PJ220037]Camera barcode system Daifuku Makro for Thai

[Area3] Camera control system

17 Nov 2024 22:56 - Phatthadon Inthachot

|                     |                      |                 |              |
|---------------------|----------------------|-----------------|--------------|
| Status:             | Closed               | Start date:     | 17 Nov 2024  |
| Priority:           | Normal               | Due date:       | 31 Jan 2025  |
| Assignee:           | Phatthadon Inthachot | % Done:         | 100%         |
| Category:           |                      | Estimated time: | 100.00 hours |
| Target version:     |                      | Spent time:     | 64.00 hours  |
| Finish date:        |                      | DB skills:      | Not using    |
| Programming skills: | No development       | OS skills:      | Not using    |
| Description         |                      |                 |              |
| - Installation      |                      |                 |              |

History

#1 - 18 Nov 2024 00:31 - Phatthadon Inthachot

- Estimated time changed from 40.00 h to 100.00 h

#2 - 26 Dec 2024 10:13 - Phatthadon Inthachot

- Due date changed from 27 Dec 2024 to 31 Jan 2025

#3 - 27 Dec 2024 08:30 - Phatthadon Inthachot

- Status changed from New to In Progress

#4 - 27 Dec 2024 15:47 - Phatthadon Inthachot

- % Done changed from 0 to 70

#5 - 04 Nov 2025 16:51 - Siriwilai Chaiwattanaphon

- % Done changed from 70 to 100

#6 - 04 Nov 2025 16:52 - Siriwilai Chaiwattanaphon

- Status changed from In Progress to Closed