

Nidec Techno Motor (Thailand) Co.,Ltd. - Project progress work #803

Parent project # 727 (Closed): [PJ240042] Web app for EDI Phase1

[Documentation] Get requirements of project

17 Nov 2024 23:39 - Kittisak Isarapongporn

Status:	Closed	Start date:	01 Nov 2024
Priority:	Normal	Due date:	
Assignee:	Kittisak Isarapongporn	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	2.00 hours
Finish date:	24 Oct 2024	DB skills:	PostgreSQL
Programming skills:	No development	OS skills:	Linux
Description			

History

#1 - 25 Dec 2024 17:43 - Kittisak Isarapongporn

- File EDI system specifications Documentation EN Blueprint for NSET Phase1_R5_api_updated.pptx added
- File EDI system System Manual Documentation EN for NSET Phase1_R1.pptx added
- File Test_Report EDI system Project test scenarios report_R4.xlsx added
- Status changed from In Progress to Confirmation request

#2 - 25 Dec 2024 17:45 - Kittisak Isarapongporn

- Tracker changed from Parent project to Project progress work
- Subject changed from Document and design to [Documentation] Get requirements of project
- % Done set to 100
- Finish date set to 24 Oct 2024
- Programming skills No development added
- DB skills PostgreSQL added
- OS skills Linux added

#3 - 25 Dec 2024 17:46 - Kittisak Isarapongporn

- Status changed from Confirmation request to Close request

#4 - 02 Mar 2025 11:42 - Ryo Nozaki

- Status changed from Close request to Closed

Files

EDI system specifications Documentation EN Blueprint for NSET Phase1_R5_api_updated.pptx	2.08 MB	25 Dec 2024	Kittisak Isarapongporn
EDI system System Manual Documentation EN for NSET Phase1_R1.pptx	7.03 MB	25 Dec 2024	Kittisak Isarapongporn
Test_Report EDI system Project test scenarios report_R4.xlsx	12 KB	25 Dec 2024	Kittisak Isarapongporn