

Keyence (Thailand) Co., Ltd. - Project progress work #805

Parent project # 574 (Closed): [PJ230036]Demo kit for KV 3sets

PR Electrical part for demo No.259

18 Nov 2024 00:37 - Phatthadon Inthachot

<b>Status:</b>	Closed	<b>Start date:</b>	07 Oct 2024
<b>Priority:</b>	Normal	<b>Due date:</b>	11 Oct 2024
<b>Assignee:</b>	Phatthadon Inthachot	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	16.00 hours
<b>Target version:</b>		<b>Spent time:</b>	8.00 hours
<b>Finish date:</b>	07 Oct 2024	<b>DB skills:</b>	Not using
<b>Programming skills:</b>	No development	<b>OS skills:</b>	Not using
<b>Description</b>			
- PR Electrical			

History

#1 - 26 Dec 2024 11:23 - Phatthadon Inthachot

- Status changed from New to Confirmation request
- % Done changed from 0 to 100
- Finish date set to 07 Oct 2024

#2 - 11 Jan 2025 14:22 - Kittisak Isarapongporn

- Status changed from Confirmation request to Close request

#3 - 02 Mar 2025 11:42 - Ryo Nozaki

- Status changed from Close request to Closed