

KOITO MANUFACTURING CO., LTD. - Parent project #818

[PJ250001] AGV control system KOITO Japan

28 Nov 2024 00:21 - Ryo Nozaki

Status:	Closed	Start date:	21 Oct 2024
Priority:	Normal	Due date:	14 Feb 2025
Assignee:	Ryo Nozaki	Spent time:	0.00 hour
Description			
Subtasks:			
Project progress work # 819: [Colding] Web dashboard application PHP			Closed
Project progress work # 820: [Colding] PLC control system AMR PHP			Closed
Project progress work # 893: [Colding] Host Link Program Development C# or PHP			Closed
Project progress work # 1175: [Requirement definition]			Closed
Project progress work # 1176: [Internal Design]			Closed
Project progress work # 1177: [Installation&On-site support]			Closed

History

#1 - 01 Feb 2025 16:33 - Ryo Nozaki

- Subject changed from [] AGV and WMS control system to [PJ250001] AMR and WCS control system

#2 - 12 Aug 2025 12:30 - Siriporn Nimitmuenwai

- Subject changed from [PJ250001] AMR and WCS control system to [PJ250001] AGV control system KOITO Japan

#3 - 13 Nov 2025 10:13 - Siriwilai Chaiwattanaphon

- Status changed from In Progress to Closed

- 1. AGV control system development
- 2. Labor cost per day in Japan 1 Japanese person
- 3. Labor cost per day in Japan 1 Thai person A
- 4. Labor cost per day in Japan 1 Thai person B
- 5. Domestic travel expenses
- 6. TV Driver