

NTPT Company Limited. - Sales support #82

NTPT - Warehouse system Proposal activities + requirements definition

18 Oct 2023 20:10 - Ryo Nozaki

Status:	Closed	Start date:	18 Oct 2023
Priority:	Normal	Due date:	31 Mar 2024
Assignee:	Ryo Nozaki	% Done:	100%
Category:		Estimated time:	10.00 hours
Target version:		Spent time:	0.00 hour
Finish date:			
Description			

History

- #1 - 03 Nov 2023 15:46 - Ryo Nozaki
- Status changed from New to In Progress
- % Done changed from 0 to 90
- #2 - 01 May 2024 15:23 - Ryo Nozaki
- Status changed from In Progress to Closed
- % Done changed from 90 to 100