

## FTS AUTOMOTIVE (THAILAND) CO.,LTD - Project progress work #8220

Parent project # 2807 (In Progress): [PJ250079] Traceability system for WA640

Project progress work # 2810 (New): [Coding] Master PLC

### [Coding] Fix issue of CSV file and FTP Client Programming.

08 May 2026 13:11 - Waraporn Promsopa

|                            |                |                        |                |
|----------------------------|----------------|------------------------|----------------|
| <b>Status:</b>             | Closed         | <b>Start date:</b>     | 23 Apr 2026    |
| <b>Priority:</b>           | Normal         | <b>Due date:</b>       | 25 Apr 2026    |
| <b>Assignee:</b>           | Sermsak Prowee | <b>% Done:</b>         | 100%           |
| <b>Category:</b>           |                | <b>Estimated time:</b> | 24.00 hours    |
| <b>Target version:</b>     |                | <b>Spent time:</b>     | 0.00 hour      |
| <b>Finish date:</b>        | 25 Apr 2026    | <b>DB skills:</b>      | MS SQL Server  |
| <b>Programming skills:</b> | Web/PHP        | <b>OS skills:</b>      | Windows server |
| <b>Description</b>         |                |                        |                |

#### History

#1 - 08 May 2026 13:13 - Waraporn Promsopa

- Status changed from New to Closed