

KEIAISHA(THAILAND)CO.,LTD. - Parent project #824

[PJ250008] ConMas i-Reporter 10 users On-premises

28 Nov 2024 00:32 - Ryo Nozaki

Status:	Closed	Start date:	28 Nov 2024
Priority:	Normal	Due date:	28 Feb 2025
Assignee:	Ryo Nozaki	Spent time:	4.00 hours
Description			
Subtasks:			
Project progress work # 825: [Coding]i-Reporter project for maintenance section			Closed
Project progress work # 826: [Coding]i-Reporter project for maintenance section Macro VBA			Closed
Project progress work # 868: [Documentation] Get requirements of project			Closed
Project progress work # 1103: Requirement Definition			Closed
Project progress work # 1104: [Internal Design]			Closed
Project progress work # 1105: [Installation&On-site support]			Closed

History

- #1 - 11 Mar 2025 13:24 - Karnthida Wannasiwaporn
- Subject changed from [i-Reporter project for maintenance section] to [PJ250008]i-Reporter project for maintenance section
- #2 - 11 Aug 2025 16:14 - Siriporn Nimitmuenwai
- Subject changed from [PJ250008]i-Reporter project for maintenance section to [PJ250008] ConMas i-Reporter 10 users On-premises
- #3 - 05 Nov 2025 16:40 - Siriwilai Chaiwattanaphon
- Project changed from NMB-Minebea Thai Ltd. to KEIAISHA(THAILAND)CO.,LTD.
- #4 - 17 Nov 2025 13:54 - Siriwilai Chaiwattanaphon
- Status changed from In Progress to Closed

Files

Gantt chart	Project schedule of i-Reporter for NMB-Minebea_202411262PM.xls	27 Nov 2024	Ryo Nozaki
-------------	--	-------------	------------