

NKT NIPPON KONPO (THAILAND) CO., LTD - Parent project #827

[PJ240059] Warehouse system for business improvement for NKT

28 Nov 2024 00:37 - Ryo Nozaki

Status:	In Progress	Start date:	28 Dec 2024
Priority:	High	Due date:	05 Nov 2025
Assignee:	Kittisak Isarapongporn	Spent time:	893.00 hours
Description			
Subtasks:			
Project progress work # 828: [Cording] Warehouse system for business improvement for NK...			In Progress
Project progress work # 843: [Cording] Warehouse system for business improvement for NK...			In Progress
Project progress work # 1128: [Requirement definition]			New
Project progress work # 1129: [Internal Design]			New
Project progress work # 1130: [Coding] Documentation user manual web			New
Project progress work # 1411: [Coding] Web			New
Project progress work # 1412: [Coding] Handy			New
Project progress work # 1131: [Installation&On-site support]			New
Project progress work # 1413: [Coding] Issue found			New
Project progress work # 1414: [Coding] Add checking function of tire and rack			New
Project progress work # 1415: [Coding] Check problem of change location			Closed
Project progress work # 1416: [Coding] Picking plan adjustment			New
Project progress work # 1417: [Coding] Check qty of receiving part			New
Project progress work # 1418: [Coding] Check duplicated on scan			New
Project progress work # 1419: [Coding] Able to scan tag in check stock			New
Project progress work # 1420: [Coding] Transport - internal test			New
Project progress work # 1421: [Coding] Stock tracking - Change location			New

History

- #1 - 05 Dec 2024 18:16 - Ryo Nozaki
- Subject changed from [] Warehouse system for business improvement for NKT to [PJ240059] Warehouse system for business improvement for NKT
- #2 - 11 Aug 2025 17:19 - Siriporn Nimitmuenwai
- Assignee changed from Ryo Nozaki to Kittisak Isarapongporn