

TOYOTA BOSHOKU GATEWAY (THAILAND) CO.,LTD. - Project progress work #8281

Parent project # 6965 (In Progress): [PJ260052] Monitor Traceability System & PM Management

Project progress work # 6967 (New): [Internal Design]

[Internal Design] PR part list (Handy BT-A500 , and PC server(□□□□□□□□□□□□□□□□))

26 May 2026 13:24 - Waraporn Promsopa

Status:	Closed	Start date:	30 Mar 2026
Priority:	Normal	Due date:	02 Apr 2026
Assignee:	Phatthadon Inthachot	% Done:	100%
Category:		Estimated time:	32.00 hours
Target version:		Spent time:	0.00 hour
Finish date:	02 Apr 2026	DB skills:	MS SQL Server
Programming skills:	Web/PHP	OS skills:	Windows server
Description			

History

#1 - 26 May 2026 13:24 - Waraporn Promsopa

- Status changed from New to Closed