

ACME INDUSTRY CO.,LTD. - Sales support #83

PJ - line monitoring assembly & PJ- Machine operation monitoring Molding line

18 Oct 2023 20:12 - Ryo Nozaki

Status:	Closed	Start date:	18 Oct 2023
Priority:	Normal	Due date:	31 Mar 2024
Assignee:	Ryo Nozaki	% Done:	100%
Category:		Estimated time:	20.00 hours
Target version:		Spent time:	0.00 hour
Finish date:			
Description			
IoT project			
PJ - line monitoring assembly & pj - Machine operation monitoring Molding line			

History

- #1 - 03 Nov 2023 15:40 - Ryo Nozaki
- Status changed from New to In Progress
 - Assignee changed from Nattapol Poeam to Ryo Nozaki
 - % Done changed from 0 to 90
- #2 - 01 May 2024 15:23 - Ryo Nozaki
- Status changed from In Progress to Closed
 - % Done changed from 90 to 100

Files

20230912_Presentation Operation monitoring system for ACME._JP_.pptx	18 Oct 2023	Ryo Nozaki
--	-------------	------------