

YAMATO ELECTRIC (THAILAND) CO.,LTD - Project progress work #830

Parent project # 592 (New): [PJ240023] Stock and process "Pegasus" Phase1 for YAMATO ELECTRIC (THAILAND) CO.,LTD

Web theme migration

28 Nov 2024 14:37 - Worawit Khantamool

Status:	Closed	Start date:	19 Sep 2024
Priority:	Normal	Due date:	30 Oct 2024
Assignee:	Worawit Khantamool	% Done:	100%
Category:		Estimated time:	180.00 hours
Target version:		Spent time:	48.00 hours
Finish date:	30 Oct 2024	DB skills:	MS SQL Server
Programming skills:	JavaScript	OS skills:	Windows server
Description			
font-end web site			

History

#1 - 28 Nov 2024 15:33 - Worawit Khantamool

- Status changed from New to Confirmation request
- % Done changed from 0 to 100
- Finish date set to 30 Oct 2024

#2 - 24 Dec 2024 20:10 - Kittisak Isarapongporn

- Status changed from Confirmation request to Close request

#3 - 24 Dec 2024 22:37 - Ryo Nozaki

- Status changed from Close request to Closed