

TOYO ADVANCED TECHNOLOGIES AUTOMOBILE COMPONENTS (THAILAND) CO., LTD. - Project progress work #8304

Parent project # 6731 (In Progress): [PJ260035] Traceability system for TOYO ADVANCED

Project progress work # 6739 (New): [Coding]

[Coding] Switching Part NG transfer, defective part NG flag follows the swapped part to source cart (refinement of bidirectional swap)

26 May 2026 13:57 - Waraporn Promsopa

Status:	Closed	Start date:	25 May 2026
Priority:	Normal	Due date:	25 May 2026
Assignee:	Natthakit Saengrungrat	% Done:	100%
Category:		Estimated time:	8.00 hours
Target version:		Spent time:	0.00 hour
Finish date:	25 May 2026	DB skills:	MS SQL Server
Programming skills:	Web/PHP	OS skills:	Windows server
Description			

History

#1 - 26 May 2026 14:02 - Waraporn Promsopa

- Status changed from New to Closed