

THAI MATTO NS CO., LTD. - Project progress work #8327

Parent project # 900 (In Progress): [PJ240063] Production management system for Thai Matto NS wiring Option 1 - EMT

Project progress work # 1596 (In Progress): [Coding] Software test

[Coding] Fix LoadPreparaMasterCheck add requirePhoto for check_around, force photo before YES/NO, reset per checkpoint

26 May 2026 14:38 - Waraporn Promsopa

Status:	Closed	Start date:	15 May 2026
Priority:	Normal	Due date:	15 May 2026
Assignee:	Natthakit Saengrungrat	% Done:	100%
Category:		Estimated time:	8.00 hours
Target version:		Spent time:	0.00 hour
Finish date:	15 May 2026	DB skills:	MS SQL Server
Programming skills:	Android/Java	OS skills:	Windows server
Description			

History

#1 - 26 May 2026 14:59 - Waraporn Promsopa

- Status changed from New to Closed