

## THAI MATTO NS CO., LTD. - Project progress work #8345

Parent project # 900 (In Progress): [PJ240063] Production management system for Thai Matto NS wiring Option 1 - EMT

Project progress work # 1596 (In Progress): [Coding] Software test

### [Coding] Fix PO row green color to require record\_count >= master\_count across all checkpoints (backend GetCompletedPosCommand)

26 May 2026 14:55 - Waraporn Promsopa

<b>Status:</b>	Closed	<b>Start date:</b>	21 May 2026
<b>Priority:</b>	Normal	<b>Due date:</b>	21 May 2026
<b>Assignee:</b>	Natthakit Saengrungrat	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	8.00 hours
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Finish date:</b>	21 May 2026	<b>DB skills:</b>	MS SQL Server
<b>Programming skills:</b>	Android/Java	<b>OS skills:</b>	Windows server
<b>Description</b>			

#### History

#1 - 26 May 2026 15:01 - Waraporn Promsopa

- Status changed from New to Closed