

## TOYOTA BOSHOKU GATEWAY (THAILAND) CO.,LTD. - Project progress work #8377

Parent project # 6425 (In Progress): [PJ260017] Stock Management system phase01

Project progress work # 6427 (New): [Internal Design]

### [Internal Design] Prepare the system specification document.

26 May 2026 15:48 - Waraporn Promsopa

<b>Status:</b>	Closed	<b>Start date:</b>	13 May 2026
<b>Priority:</b>	Normal	<b>Due date:</b>	21 May 2026
<b>Assignee:</b>	Ronnagon Kongsuwan	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	32.00 hours
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Finish date:</b>	21 May 2026	<b>DB skills:</b>	MS SQL Server
<b>Programming skills:</b>	Web/PHP	<b>OS skills:</b>	Windows server
<b>Description</b>			

### History

#1 - 26 May 2026 15:48 - Waraporn Promsopa

- Status changed from New to Closed