

THAI MATTO NS CO., LTD. - Project progress work #8380

Parent project # 900 (In Progress): [PJ240063] Production management system for Thai Matto NS wiring Option 1 - EMT

[Coding] check list requiremet Handy

29 May 2026 10:59 - Waraporn Promsopa

Status:	Closed	Start date:	11 May 2026
Priority:	Normal	Due date:	15 May 2026
Assignee:	Weerapat Inudom	% Done:	100%
Category:		Estimated time:	32.00 hours
Target version:		Spent time:	0.00 hour
Finish date:	15 May 2026	DB skills:	MS SQL Server
Programming skills:	Web/PHP	OS skills:	Windows server
Description			

History

#1 - 29 May 2026 11:00 - Waraporn Promsopa

- Status changed from New to Closed