

FTS AUTOMOTIVE (THAILAND) CO.,LTD - Parent project #8386

[PJ260099] Traceability Blow Mold 1,2 (Hardware and Wiring Installation)

29 May 2026 11:39 - Waraporn Promsopa

Status:	In Progress	Start date:	
Priority:	Normal	Due date:	
Assignee:	Nattapol Poeam	Spent time:	0.00 hour
Description			
Subtasks:			
Project progress work # 8389: [Requirement definition]			New
Project progress work # 8390: [Internal Design]			New
Project progress work # 8391: [Coding]			New
Project progress work # 8392: [Installation&On-site support]			New

History

#1 - 29 May 2026 11:45 - Waraporn Promsopa

- 1 Electrical cost
- 1-1 Blow Mold 1 Control Panel 1 Job
- 1-2 Blow Mold 2 Control Panel 1 Job
- 2 Infrastructure
- 2-1 Wiring and Installation 1 Job
- 3 Engineering labore cost
- 3-1 Design and Assembly/Wirring (As discussion job scope) 1 Job