

FTS AUTOMOTIVE (THAILAND) CO.,LTD - Parent project #8388

[PJ2600101] Traceability Blow Mold 2 (Software)

29 May 2026 11:58 - Waraporn Promsopa

Status:	In Progress	Start date:	
Priority:	Normal	Due date:	
Assignee:	Nattapol Poeam	Spent time:	0.00 hour
Description			
Subtasks:			
Project progress work # 8397: [Requirement definition]			New
Project progress work # 8398: [Internal Design]			New
Project progress work # 8399: [Coding]			New
Project progress work # 8400: [Installation&On-site support]			New

History

#1 - 29 May 2026 13:03 - Waraporn Promsopa

- 1 Software Development Cost
- 1-1 Specification design 1 Job
- 1-2 Software PLC Development 1 Job
- 1-3 Web application development 1 Job
- 1-4 Windows application development 1 Job
- 2 Software Installation Cost
- 2-1 Installation and Configuration 1 Job
- 2-2 Software test and Commissioning 1 Job
- 2-3 Stand by Production 1 Job
- 2-4 Transportation 1 Job
- 2-5 Accommodation + Daily Allowance 1 Job

Remark:

50% DP upon PO Credit 30days
20% after Des-gn Fin-shed and Before arranging parts Credit 30days
20% When installing the preduct Credit 30days
10% after F-nshed installation Cred4 30days
This specification is in accordance with the sign drawings Anything other than the drawings is not included in the Quotat-en.