

## SHINDENGEN INDIA - Project progress work #8417

Parent project # 5408 (In Progress): [PJ260013] Operation monitoring system for ShinDengen Phase01

Project progress work # 5409 (New): [Requirement definition]

### [Requirement definition] Kick-off meeting

05 Jun 2026 15:28 - Waraporn Promsopa

<b>Status:</b>	Closed	<b>Start date:</b>	22 Apr 2026
<b>Priority:</b>	Normal	<b>Due date:</b>	22 Apr 2026
<b>Assignee:</b>	Worawit Khantamool	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	8.00 hours
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Finish date:</b>	22 Apr 2026	<b>DB skills:</b>	MS SQL Server
<b>Programming skills:</b>	Web/PHP	<b>OS skills:</b>	Windows server
<b>Description</b>			

### History

#1 - 05 Jun 2026 15:28 - Waraporn Promsopa

- Status changed from New to Closed