

PT NIPPON KONPO INDONESIA - Parent project #844

[PJ250002] Warehouse management system for NKI

05 Dec 2024 18:29 - Ryo Nozaki

Status:	Closed	Start date:	28 Dec 2024
Priority:	Normal	Due date:	06 Jun 2025
Assignee:	Ryo Nozaki	Spent time:	794.00 hours
Description			
Subtasks:			
Project progress work # 845: [Cording] Warehouse management system for NKI PHP			Closed
Project progress work # 846: [Cording] Warehouse management system for NKT Android			Closed
Project progress work # 895: [Cording] Warehouse management system for NKI Handy Java			Closed
Project progress work # 1007: Function to Delete Inbound, Stock, and Stock Transaction ...			Closed
Project progress work # 1151: [Requirement definition]			Closed
Project progress work # 1152: [Internal Design]			Closed
Project progress work # 1153: [Coding]			Closed
Project progress work # 1154: [Installation&On-site support]			Closed

History

#1 - 04 Jan 2025 14:14 - Ryo Nozaki

- File Warehouse management system specifications Documentation EN Blueprint for NKI_R2.pptx added
- File Warehouse management system specifications Documentation EN Blueprint for NKI_R2.pdf added

#2 - 02 Mar 2025 11:52 - Ryo Nozaki

- Subject changed from [PJ2400**] Warehouse management system for NKI to [PJ250002] Warehouse management system for NKI

#3 - 03 Dec 2025 15:47 - Siriwilai Chaiwattanaphon

- Status changed from In Progress to Closed

Files

Warehouse management system specifications Documentation EN Blueprint for NKI_R2.pdf	2025-01-04 14:14	Ryo Nozaki
Warehouse management system specifications Documentation EN Blueprint for NKI_R2.pptx	2025-01-04 14:14	Ryo Nozaki